Comparison of original timeline to deferral timeline: Groundwater OU-1 and Evaporation Ponds OU-4a
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FS COMPLETE 7/2017 6/2018 3/2019 2021
ROD 1/2018 12/2018 3/2020 2023
RD/RA COMPLETE 10/2020 6/2021 3/2022 2028
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